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UNIVERSITIES RESEARCH ASSOCIATION INC.

FERMI NATIONAL ACCELERATOR LABORATORY

P.O. BOX 500 BATAVIA, ILLINOIS 60510

AREA CODE 630 840-3000

STANDARD PURCHASE ORDER NO. 

556099 

Status: APPROVED Reprints 13         

 

SHIP

TO

BILL 

TO

ECHOTEK CORP

555 SPARKMAN DR

SUITE 400

HUNTSVILLE, AL 35816

 

RECEIVING WAREHOUSE 2

KIRK RD & WILSON STREET

BATAVIA, IL  60510 US 

FERMILAB FERMILAB

ACCOUNTS PAYABLE

PO BOX 500

BATAVIA, IL 60510 US 

ORDER DATE

27-Sep-2004

BUYER

GGOLINSKI 

TERMS: FROM RECEIPT 

OF GOODS OR INVOICE, 

WHICHEVER IS LATER

F.O.B.

Destination

SHIP VIA:

VENDORS 

CHOICE

Line Item Description Qty U/M

Unit 

Price

Ext. 

Price Work Pkg-CE Req Number(s) 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 24-Aug-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 16986328,800.00 00000-77 4.00

Project  ACCELERATOR DIVISION  Task  Tevatron BPM Equipme  Task Number 20.26.4.6.4.0.2 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 05-Oct-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 
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Line Item Description Qty U/M

Unit 

Price

Ext. 

Price Work Pkg-CE Req Number(s) 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 05-Oct-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 13-Oct-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 13-Oct-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 13-Oct-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 
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Line Item Description Qty U/M

Unit 

Price

Ext. 

Price Work Pkg-CE Req Number(s) 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 20-Oct-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 20-Oct-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 27-Oct-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 27-Oct-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 
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Line Item Description Qty U/M

Unit 

Price

Ext. 

Price Work Pkg-CE Req Number(s) 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 27-Oct-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 03-Nov-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 03-Nov-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 10-Nov-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 
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Line Item Description Qty U/M

Unit 

Price

Ext. 

Price Work Pkg-CE Req Number(s) 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 10-Nov-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 72,000.00 00000-77 10.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

ECDR-GC814/8-FV2 (PART NUMBER 

12-0184/CC666) DIGITAL RECEIVER PER 

FERMILAB SPECIFICATION ENTITLED 

"TEVATRON BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 10-Nov-2004

Deliver To: WOLBERS, STEPHEN A

EACH 7,200.001 43,200.00 00000-77 6.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  TEV BPM Elect Fab  Task Number 1.04.05.04.03.01 

Exp. Org CD - COMPUTING DIVISION OFFICE  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

EXERCISING OF 

OPTION:ECDR-GC814/8-FV2 (PART 

NUMBER 12-0184/CC666) DIGITAL 

RECEIVER PER FERMILAB 

SPECIFICATION ENTITLED "TEVATRON 

BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 22-Dec-2004

Deliver To: EDDY, NATHAN

EACH 7,200.002 175088216,000.00 00000-77 30.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  Bml BPM Upgr Assy  Task Number 1.03.06.05.02 

Exp. Org AD - INSTRUMENTATION DEPARTMENT  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

EXERCISING OF 

OPTION:ECDR-GC814/8-FV2 (PART 

NUMBER 12-0184/CC666) DIGITAL 

RECEIVER PER FERMILAB 

SPECIFICATION ENTITLED "TEVATRON 

BPM DIGITAL RECEIVER 

SPECIFICATION" DATED FEBRUARY 16, 

2004.

Promised Date: 22-Dec-2004

Deliver To: EDDY, NATHAN

EACH 7,200.002 175088504,000.00 00000-77 70.00

Project  AD - RUN II LUMINOSITY UPGRDS  Task  MI BPM Syst Fabr  Task Number 1.01.03.02.02 

Exp. Org AD - INSTRUMENTATION DEPARTMENT  Exp. Type FABRICATION PROCUREMENT  

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type EQ-EXST PRGM SUPP-ACCEL 

PO Total:  1,800,000.00

Enter Another QueryPage 5 of 10



Approval History

DATE ACTION WHO NOTE

27-Sep-2004 APPROVE CARLSON/PO5

27-Sep-2004 RESERVE CARLSON/PO5

27-Sep-2004 FORWARD COLLINS

27-Sep-2004 SUBMIT COLLINS

23-Sep-2004 FORWARD GOLINSKI

23-Sep-2004 SUBMIT GOLINSKI

15-Mar-2004 APPROVE On 17-AUG-2004 DGRIFFIN Changed 

Project/Task/Expenditure Org From 

20/20.26.4.6.4.0.2/CD - COMPUTING DIVIS To 

26/1.04.05.04.03.01/CD - COMPUTING DIVIS

CARLSON/PO5

15-Mar-2004 RESERVE CARLSON/PO5

11-Mar-2004 FORWARD GOLINSKI

11-Mar-2004 SUBMIT GOLINSKI

QUANTITYDESCRIPTIONDATE

Shipment History

ITEM DESCRIPTIONLINE

29-Jun-2004 RECEIVE  3.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

29-Jun-2004 DELIVER  3.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

20-Aug-2004 RECEIVE  4.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

20-Aug-2004 DELIVER  4.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

27-Sep-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

27-Sep-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

27-Sep-2004 RECEIVE  8.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

27-Sep-2004 DELIVER  8.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

30-Sep-2004 RECEIVE  1.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

30-Sep-2004 DELIVER  1.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

04-Oct-2004 RECEIVE  2.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

04-Oct-2004 DELIVER  2.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

04-Oct-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

04-Oct-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1
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04-Oct-2004 RECEIVE  8.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

04-Oct-2004 DELIVER  8.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

11-Oct-2004 RECEIVE  2.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

11-Oct-2004 DELIVER  2.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

11-Oct-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

11-Oct-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

11-Oct-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

11-Oct-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

11-Oct-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

11-Oct-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

19-Oct-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

19-Oct-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

19-Oct-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

19-Oct-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

19-Oct-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

19-Oct-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

26-Oct-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

26-Oct-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

26-Oct-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

26-Oct-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

26-Oct-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

26-Oct-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

26-Oct-2004 RECEIVE  2.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

26-Oct-2004 DELIVER  2.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

01-Nov-2004 RECEIVE  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

01-Nov-2004 DELIVER  10.0 ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 1

01-Nov-2004 RECEIVE  4.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2
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01-Nov-2004 DELIVER  4.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

03-Nov-2004 CORRECT (4.0) EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

03-Nov-2004 CORRECT (4.0) EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

16-Nov-2004 RECEIVE  23.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

16-Nov-2004 DELIVER  23.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

23-Nov-2004 RECEIVE  30.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

23-Nov-2004 DELIVER  30.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

29-Nov-2004 RECEIVE  18.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

29-Nov-2004 DELIVER  18.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

07-Dec-2004 RECEIVE  7.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

07-Dec-2004 DELIVER  7.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

07-Dec-2004 RECEIVE  18.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

07-Dec-2004 DELIVER  18.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

09-Dec-2004 RECEIVE  4.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

09-Dec-2004 DELIVER  4.0 EXERCISING OF OPTION:ECDR-GC814/8-FV2 (PART NUMBER 12-0184/CC666) DIGITAL RECEIVER PER FERMILAB SPECIFICATION ENTITLED "TEVATRON BPM DIGITAL RECEIVER SPECIFICATION" DATED FEBRUARY 16, 2004. 2

Invoice History

DATE NUMBER AMOUNTWKP CE HOLD? HOLD REASONPAID DATE

19-Aug-2004 NO01-Oct-20044104 -28,800.0000000-77

19-Aug-2004 NO01-Oct-20044104  7,200.0000000-77

19-Aug-2004 NO01-Oct-20044104  21,600.0000000-77

19-Aug-2004 NO01-Oct-20044104  28,800.0000000-77

01-Oct-2004 NO01-Nov-20044173  7,200.0000000-77

Project   ACCELERATOR DIVISION Task   Tevatron BPM Equipme Task Number  20.26.4.6.4.0.2

Exp. Org  CD - COMPUTING DIVISION OFFICE Exp. Type  FABRICATION PROCUREMENT 

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type  EQ-EXST PRGM SUPP-ACCEL

 36,000.00

DATE NUMBER AMOUNTWKP CE HOLD? HOLD REASONPAID DATE

12-Nov-2004 NO13-Dec-20044261  115,920.0000000-77
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DATE NUMBER AMOUNTWKP CE HOLD? HOLD REASONPAID DATE

19-Nov-2004 NO20-Dec-20044286  151,200.0000000-77

24-Nov-2004 NO20-Dec-20044296  90,720.0000000-77

03-Dec-2004 NO04-Jan-20054310  126,000.0000000-77

07-Dec-2004 NO4317  20,160.0000000-77

Project   AD - RUN II LUMINOSITY UPGRDS Task   MI BPM Syst Fabr Task Number  1.01.03.02.02

Exp. Org  AD - INSTRUMENTATION DEPARTMENT Exp. Type  FABRICATION PROCUREMENT 

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type  EQ-EXST PRGM SUPP-ACCEL

 504,000.00

DATE NUMBER AMOUNTWKP CE HOLD? HOLD REASONPAID DATE

12-Nov-2004 NO13-Dec-20044261  49,680.0000000-77

19-Nov-2004 NO20-Dec-20044286  64,800.0000000-77

24-Nov-2004 NO20-Dec-20044296  38,880.0000000-77

03-Dec-2004 NO04-Jan-20054310  54,000.0000000-77

07-Dec-2004 NO4317  8,640.0000000-77

Project   AD - RUN II LUMINOSITY UPGRDS Task   Bml BPM Upgr Assy Task Number  1.03.06.05.02

Exp. Org  AD - INSTRUMENTATION DEPARTMENT Exp. Type  FABRICATION PROCUREMENT 

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type  EQ-EXST PRGM SUPP-ACCEL

 216,000.00

DATE NUMBER AMOUNTWKP CE HOLD? HOLD REASONPAID DATE

29-Jul-2004 NO02-Dec-20044235  43,200.0000000-77

29-Jul-2004 NO02-Dec-20044235  57,600.0000000-77

19-Aug-2004 NO01-Oct-20044104 -7,200.0000000-77

19-Aug-2004 NO01-Oct-20044104  7,200.0000000-77

25-Sep-2004 NO28-Oct-20044169 -64,800.0000000-77

25-Sep-2004 NO28-Oct-20044169  64,800.0000000-77

25-Sep-2004 NO28-Oct-20044169  64,800.0000000-77

25-Sep-2004 NO28-Oct-20044169  64,800.0000000-77

01-Oct-2004 NO01-Nov-20044173  7,200.0000000-77

01-Oct-2004 NO01-Nov-20044173  57,600.0000000-77

01-Oct-2004 NO01-Nov-20044173  72,000.0000000-77

08-Oct-2004 NO11-Nov-20044185  14,400.0000000-77

08-Oct-2004 NO11-Nov-20044185  72,000.0000000-77

08-Oct-2004 NO11-Nov-20044185  72,000.0000000-77

08-Oct-2004 NO11-Nov-20044185  72,000.0000000-77
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DATE NUMBER AMOUNTWKP CE HOLD? HOLD REASONPAID DATE

15-Oct-2004 NO15-Nov-20044198  72,000.0000000-77

15-Oct-2004 NO15-Nov-20044198  72,000.0000000-77

15-Oct-2004 NO15-Nov-20044198  72,000.0000000-77

22-Oct-2004 NO22-Nov-20044217  14,400.0000000-77

22-Oct-2004 NO22-Nov-20044217  72,000.0000000-77

22-Oct-2004 NO22-Nov-20044217  72,000.0000000-77

22-Oct-2004 NO22-Nov-20044217  72,000.0000000-77

Project   AD - RUN II LUMINOSITY UPGRDS Task   TEV BPM Elect Fab Task Number  1.04.05.04.03.01

Exp. Org  CD - COMPUTING DIVISION OFFICE Exp. Type  FABRICATION PROCUREMENT 

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type  EQ-EXST PRGM SUPP-ACCEL

 1,044,000.00

DATE NUMBER AMOUNTWKP CE HOLD? HOLD REASONPAID DATE

06-Oct-2004 NO21-Oct-2004763593871  15.6400000-50

06-Oct-2004 NO21-Oct-2004763593871  15.6400000-50

Project   AD - RUN II LUMINOSITY UPGRDS Task   TEV BPM Elect Fab Task Number  1.04.05.04.03.01

Exp. Org  DS - ACCELERATOR DIVISION Exp. Type  FREIGHT 

Task Org AD - RUN II LUMINOSITY UPGRADE Service Type  EQ-EXST PRGM SUPP-ACCEL

 31.28

Invoice Total  1,800,031.28

Enter Another QueryPage 10 of 10


